
Capital Improvement Program

Monthly Report

March 2009



481 TUCEK ROAD TAYLOR, TX 76574
PH 512.365.1888
FAX 512.365.1962
www.sledge.biz

CIP MARCH 2009 Monthly Report - City of Taylor, TX

Page 1 of 7

TO: Mayor and City Council, City of Taylor

FROM: Casey Sledge, P.E., AICP, CFM - Sledge Engineering, LLC

SUBJECT: March 2009 Monthly CIP Report – 3/18/09

The following report is intended to give an update of ongoing CIP Projects. If more
information is needed, please contact me anytime.

High Plane #1 – Elevated Tanks
Designer: Freese & Nichols, Inc Contractor: Landmark Structures
Key Dates: 12/9/09 Substantial Completion Construction Budget: $4,183,477

The West Elevated steel bowl is
nearing completion as seen in this
picture. Painting is scheduled to begin
next week on the bowl. The bowl
raising is scheduled for April.

The Murphy Elevated steel bowl is
also nearing completion. Painting
should occur in early April. The bowl
raising is scheduled in early May.

Both pedestals will be cleaned and
sand-blasted prior to final acceptance.

The Ford Ground Storage Tank work
will begin in July as planned.

West Tank
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Murphy Tank
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East Williamson County Regional Park
Designer: BWM Group Contractor: Gallagher Construction
Key Dates: Ground Breaking 1/19/2009 Construction Estimate: $8,000,000

Concession Building bids were Awarded 2/24 by Council; the low bidder was $180,000
under our original estimate.

Building pads for each concession stand/restroom are complete. The building pad for
the future Pump Station building pad is also complete. Baseball and softball infields and
outfields have been constructed to rough grade. Fencing around the fields will begin
next week. The basketball concrete pad will begin this week. Soccer fields are to rough
grade. Football field rough grading will be complete this week. The 16” thick clay pond
liner continues to go in. All water, wastewater, and storm drain lines are installed for
the project. All parking lot flex base is installed. Curb installation is ongoing.
Concession buildings will begin next week. Final completion is still planned for
November 2009.
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Fencing
delivery
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2008 Manhole Rehab – Basins 4,5, & 7
Designer: KSA Engineers Contractor: Patin Construction
Key Dates: 2/2/09 Substantial Completion Construction Budget: $360,830

Patin is completing punch list items to close out this project.

Dickey Street Drainage Ph III
Designer: Halff Associates Contractor:
Key Dates: Bidding Jan 2008 Budget: $400,000

Bids will be opened 3/18. We currently have 16 plan holders. Phase III includes
extending underground storm drain lines to the west of Sturgis Street to adequately
collect upstream runoff and deliver to the installed large box culvert. This work has
been planned from the beginning for the area. Completion is still scheduled for July
2009. The majority of the funding is from the Williamson County CDBG funds.

High Plane #2 – Ground Tank & Pump Station
Designer: Freese & Nichols, Inc Contractor:
Key Dates: Construction Estimate: $3,620,000

The Ground Storage Tank and Pump Station 100% plans are scheduled for Bid
Advertisement in the week of March 30th. We already have several contractors
interested in the project.

High Plane #3 – Water Mains
Designer: Freese & Nichols, Inc Contractor:
Key Dates: Construction Estimate: $3,520,000

The Water Mains portion of the High Plane Improvements consist of 24” mains to
connect the new Pump Station to the new West Elevated Tank, Pressure Reducing
Valves to separate the high and low planes, and the Old Granger Road 20” main. Final
design began in January 2009 following easement acquisition. The project is planned
to be complete prior to the pump station project to connect the High Plane.
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Safe Routes to School Sidewalks
Designer: KSA Engineering Contractor:
Key Dates: 1/30/09 – Surveying complete Total Budget: $750,000

Draft final plans will be reviewed on 3/26. The TxDOT review process will slow the
project down but construction could be complete by late 2009.

Sloan Street
Designer: P,B,S, & J Contractor:
Key Dates: 2010 Start Construction Estimate: $2,000,000

New water and wastewater mains in 2nd Street (currently under design) will affect Sloan
Street construction. Due to these utilities and funding, Sloan Street should be
considered for bidding in 2010. The 2nd Street project will significantly improve upon
the Sloan Street project.

2nd Street Paving & Drainage
Designer: Halff Associates Contractor:
Key Dates: April 2009 Public Meeting? Construction Estimate: $14,200,000

Drainage Plans are 90% designed and Paving Plans are 60% designed. We are
meeting 3/19 with the County to discuss the latest issues. We have reviewed all of the
driveway conflicts and are working on new design layouts for most. The drainage
portion of the project could be ready for construction by summer 2009 pending private
utility relocations and easement acquisition.

EWCHEC Update
The East Williamson County Higher Education Center plans are substantially complete.
The project letting date is on hold pending financing. New legislation is currently
being considered for EWCHC financing. KSA engineers have submitted preliminary
plans for the off-site water and wastewater improvements for the City. We authorized
KSA to continue with the off-site utility design after the TISD Bond passed. Options for
water to the new High School are being discussed.


